



December 30, 2013

Ms. Nancy Williams (6EN-WO)
Water Enforcement Branch (EN-WC)
EPA Region 6
1445 Ross Avenue, Suite 1200
Dallas, Texas 75202

Re: 2013 Fourth Quarterly Progress
Report Docket Number VI-99-1205
NPDES Permit Number AR0021750

Dear Ms. Williams:

The city continues to make progress in completing the wet weather improvements identified by its Wet Weather Management Plan along with collection system rehabilitation projects during this reporting period. During the fourth quarter reporting period the city completed two construction contracts and awarded one engineering design services agreement.

Forsgren, Inc., completed the construction for the Neighborhood Sewer Improvements - Zero Street collection system rehabilitation project for a final contract amount of \$2,206,825. This project replaced approximately 5,250 feet of 8- and 10-inch diameter sewer main and 18 manholes. Crawford Construction completed the construction to replace approximately 270 feet of 24-inch diameter force main for the Sunnymede pump station for a final contract amount of \$109,765.

The city also awarded an engineering services agreement with Hawkins-Weir Engineers during this reporting period. This agreement is for the design of approximately 1,800 linear feet of service road to provide improved maintenance access along a cross-country reach of 30-inch diameter interceptor sewer line upstream of Pump Station Number 5. The need for the improved access was identified through the sewer line maintenance program personnel while responding to a sewer overflow on this reach of the collection system.

The city's sewer line maintenance and construction programs have made numerous system repairs during this reporting period. Their work this period has accomplished 15 point and main line repairs which replaced 590 feet of line, jet cleaned 61,553 feet of line, CCTV inspected 20,440 feet of line, and replaced 57 defective service lines.

Utility Department • 3900 Kelley Hwy.
Fort Smith, Arkansas 72904
(479) 784-2231 • FAX (479) 784-2358

The above activities document the city's continuing effort to accomplish the improvements identified by the implementation schedule accepted by Region VI. Should you have any questions, please advise.

Sincerely,

A handwritten signature in black ink, appearing to be 'S. Parke', written in a cursive style.

*Steve Parke
Director of Utilities*

*pc: Ray Gosack, City Administrator
Jeff Dingman, Deputy City Administrator
Jerry Canfield, City Attorney
Joe Williford, ADEQ
Jyh-Wei (Al) Sun, Camp Dresser & McKee*



3900 Kelley Hwy.
Fort Smith, Arkansas 72904

neopost[®]

12/31/2013

US POSTAGE

FIRST-CLASS MAIL

\$00.46⁰



ZIP 72904
041L10214410



Mr. Joe Williford
Arkansas Department of Environmental Quality
5301 Northshore Drive
Little Rock, Arkansas 72118

7211805317 R015

