

January 15, 2024

Ms. Rachel Wilcox  
Compliance Analyst, DEQ Office of Water Quality  
Arkansas Department of Energy & Environment  
5301 Northshore Drive  
North Little Rock, AR 72118-5317

EMAIL ONLY

Re: NPDES Permit Number: AR0021768, AFIN-58-00105, CAO 22-088  
Quarterly Progress Report No. 6

Dear Ms. Wilcox:

In accordance with the requirements of CAO 22-088, on behalf of City Corporation – Russellville Water and Sewer (RCC), please accept this quarterly progress report.

The Pollution Control Works (PCW) has been operated consistently with the requirements of the Interim Operations Plan to mitigate risk of permit violation. Both the Nitrification and Peak Flow Improvements Studies have been submitted as requested. RCC is presenting an agreement to their commission this month for design of the improvements recommended by the latter. The design process will be completed in 2024 and the project will be bid with the intent that it be completed before the October 1, 2025, compliance deadline in the Corrective Action Plan's milestone schedule.

Please do not hesitate to contact me or Greg Kremers with any questions or concerns.

Respectfully Submitted,

HAWKINS-WEIR ENGINEERS, INC.



Aaron M. Benzing, P.E.

cc: Mr. Steve Mallett, P.E., General Manager, City Corporation – Russellville Water & Sewer  
Mr. Greg Kremers, City Corporation – Russellville Water & Sewer