

## Taylor, Bailey

---

**From:** James Dreher <jdreher@landmarkeng-sur.com>  
**Sent:** Wednesday, August 23, 2017 9:22 AM  
**To:** Taylor, Bailey  
**Cc:** dustinpayne2014@gmail.com; bridgetmcspadden@centurytel.net; 'Julie Whitmire'  
**Subject:** RE: AR0020036 Melbourne CAP Progress

**Follow Up Flag:** Follow up  
**Flag Status:** Flagged

Bailey the following are the CAP update/progress report for this quarter:

- Rebuilt main lift station on Hwy 9 South
  1. New Pumps
  2. New rail system
  3. New Pipe and check valves
  4. New wiring (controls alarm system)
- Bypass man hole for portable pump
- Pricing generator for this lift station
- Repaired troubled sewer line on Utopia Dr.
- Repaired other broken clean outs since last progress report
- Maintenance on generator at Sewer plant for better efficiency
- In the process of getting easements to access the sewer pond for clean out

We have also received approval for the closure of the old pond and the City is working on removing the “contaminated” soils and disposing of it in accordance with stand procedures. We have postponed the smoke testing of the remaining areas due to the usually wet weather, but expect to have that done in the next 45 days.

We will do a updated system evaluation this next quarter and then compile all the information gathered into a final report.

If you have any questions or comments, please do not hesitate to contact us.

Thanks

### **James Dreher**

Project Manager  
Landmark Engineering & Surveying  
13311 Lawson Road, Suite C  
Little Rock, Arkansas 72210  
[Jdreher@landmarkeng-sur.com](mailto:jdreher@landmarkeng-sur.com)  
O: 501-224-1000, Ext 1#  
C: 501-515-4560  
F: 501-227-7200