

Taylor, Bailey

From: jdreher@landmarkeng.co
Sent: Thursday, November 01, 2018 3:34 PM
To: Taylor, Bailey
Cc: 'Bridget McSpadden'; jwhitmire@landmarkeng.co
Subject: RE: AR0020036 Melbourne CAP Progress
Attachments: Milestone Schedule update 2018.pdf

Taylor, We meet with the City of Melbourne yesterday in regards to this project. We will be presenting the City Council the final draft of WWAC application to the City Council on the 19th of November. That night the WWAC will be signed and sent to the WWAC for processing. The City is going to be requesting \$1.25 million for the needed repairs to the treatment and collection system at Melbourne. We will provide you a copy of that WWAC Application once it is signed.

Once the WWAC app is submitted and we get a reply we will have a better idea of when the funding will become available. Nonetheless, we have attached a revised milestone schedule for the project. This will be updated once more information on the actual funding becomes available.

Please let us know if we can be of any further assistance.

Thanks

James Dreher

Project Manager
Landmark Engineering
930 Wingate, Suite E-2
Conway, Arkansas 72034
Jdreher@landmarkeng.co
O: 501-224-1000
C: 501-515-4560
F: 501-499-6223

PLEASE NOTE THE NEW EMAIL AND MAILING ADDRESS. PLEASE UPDATE YOUR RECORDS.

Confidentiality Notice: This email message, including any attachments, is for the sole use of the intended recipient(s) and may contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution is prohibited. If you are not the intended recipient, please contact the sender by reply email and destroy all copies of the original message.

From: Taylor, Bailey <bailey.taylor@adeq.state.ar.us>
Sent: Wednesday, October 31, 2018 10:54 AM
To: James Dreher <jdreher@landmarkeng.co>
Cc: cityofmelbourne@centurytel.net; cbdale49@gmail.com; jwhitmire@landmarkeng.co
Subject: RE: AR0020036 Melbourne CAP Progress

James,

Revised Milestone Schedule

<u>Action</u>	<u>Date</u>
Submit Revised CAP	Jan 15, 2017
Receive ADEQ Approval of CAP	Feb 15, 2017
City of Melbourne Adoption of CAP	March 1, 2017
Begin WWTP Evaluation and SSES Components (Mapping and Visual Inspection, etc.)	April 1, 2017
Submit pond closure plan to ADEQ	May 1, 2017
Begin Smoke Testing	June 15, 2017
ADEQ Approves Pond Closure Plan	July 1, 2017
Begin Pond Closure Construction	August 1, 2017
Collection System Minor Repairs Complete	November 1, 2017
Present City Council with SSES Findings	June 21, 2018
Submit Funding Applications	November 30, 2018
Secure Project Funding	February 1, 2019
Begin Construction	June 1, 2019
All Construction Complete	January 1, 2020
Achieve Effluent Compliance	March 1, 2020