

Taylor, Bailey

From: jdreher@landmarkeng.co
Sent: Tuesday, March 26, 2019 12:13 PM
To: Taylor, Bailey; cityofmelbourne@centurytel.net; cbdale49@gmail.com
Cc: "Julie Whitmire"
Subject: RE: AR0020036 Melbourne CAP Progress
Attachments: Milestone Schedule update 03-2019.pdf

Follow Up Flag: Follow up
Flag Status: Flagged

Bailey, the City has asked me to respond on their behalf. Following is an update on the CAP for Melbourne:

1. The City has worked to correct as many of the minor causes of infiltration as possible (missing caps, etc). They will continue to do so as a part of normal maintenance.
2. We have developed a rehab program that will bring the facility back into compliance as well as correct the large sources of infiltration that plague the system.
3. We expect to secure funding for the project in the next 60 days. This will allow for design to be conducted and obtain regulatory approvals. Construction should be started no later than summer or 2019 and compliance by late 2019 to early 2020.
4. A copy of the revised CAP schedule has been enclosed for your use.

Funding is always an aspect that cant be controlled or anticipated. We are working with the funding sources to secure the funding as quickly as possible.

If you have any questions or comments, please do not hesitate to contact us.

James Dreher

Project Manager
Landmark Engineering
930 Wingate, Suite E-2
Conway, Arkansas 72034
Jdreher@landmarkeng.co
O: 501-224-1000
C: 501-515-4560
F: 501-499-6223

PLEASE NOTE THE NEW EMAIL AND MAILING ADDRESS. PLEASE UPDATE YOUR RECORDS.

Confidentiality Notice: This email message, including any attachments, is for the sole use of the intended recipient(s) and may contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution is prohibited. If you are not the intended recipient, please contact the sender by reply email and destroy all copies of the original message.

From: Taylor, Bailey <bailey.taylor@adeq.state.ar.us>
Sent: Thursday, March 21, 2019 3:02 PM

Revised Milestone Schedule

<u>Action</u>	<u>Date</u>
Submit Revised CAP	Jan 15, 2017
Receive ADEQ Approval of CAP	Feb 15, 2017
City of Melbourne Adoption of CAP	March 1, 2017
Begin WWTP Evaluation and SSES Components (Mapping and Visual Inspection, etc.)	April 1, 2017
Submit pond closure plan to ADEQ	May 1, 2017
Begin Smoke Testing	June 15, 2017
ADEQ Approves Pond Closure Plan	July 1, 2017
Begin Pond Closure Construction	August 1, 2017
Collection System Minor Repairs Complete	November 1, 2017
Present City Council with SSES Findings	June 21, 2018
Submit Funding Applications	November 30, 2018
Secure Project Funding	May 1, 2019
Begin Construction	August 1, 2019
All Construction Complete	January 1, 2020
Achieve Effluent Compliance	March 1, 2020