

Pierce, Sarah

From: kbreckenridge@saltengineers.com
Sent: Friday, September 24, 2021 4:34 PM
To: Pierce, Sarah
Cc: 'Roger Gardner'; watersuperintendent@cityofmntnview.com; ddwalker@cityofmntnview.com; cityclerkmntnview@gmail.com
Subject: RE: Mountain View WWTP CAO Quarterly Update

Follow Up Flag: Follow up
Flag Status: Flagged

Sarah,

The City of Mountain View (AR0020117) has asked me to submit this Quarterly Progress Report for CAO LIS No. 18-091. The construction permit public notice was published at the end of August. The City awaits the final NDPES Construction Permit allowing the WWTP modifications and flow expansion. Once that is received, the bidding schedule will be arranged. We are still on track to comply with the revised CAO schedule, where bidding was set to be complete by June 30, 2022.

Please reach me at this email address or the number below with any questions.

Sincerely,

C. Kyle Breckenridge, P.E., BCEE
kbreckenridge@saltengineers.com
cell: 501-766-9832



From: Clint Bell <cbell@cwbenigneers.com>
Sent: Friday, September 24, 2021 11:11 AM
To: Pierce, Sarah <Sarah.Pierce@adeq.state.ar.us>; kbreckenridge@saltengineers.com
Cc: Roger Gardner <mayor@cityofmntnview.com>; watersuperintendent@cityofmntnview.com; ddwalker@cityofmntnview.com; cityclerkmntnview@gmail.com
Subject: RE: Mountain View WWTP CAO Quarterly Update

Sarah,

The project is still awaiting the construction permit from ADEQ. Please accept this email as the quarterly update and status report.

Additionally, Kyle Breckenridge is no longer with CWB Engineers, Inc. He will continue to work on this project for the City of Mountain View with his new firm and will provide future quarterly updates. I have CCed him on this email.

Thanks,

CLINT W. BELL, P.E.

CWB Engineers, Inc.

1915 Highway 25B
Heber Springs, AR 72543
(501) 362-3744



From: Pierce, Sarah <Sarah.Pierce@adeq.state.ar.us>
Sent: Thursday, September 23, 2021 12:59 PM
To: Kyle Breckenridge <kbreckenridge@cwbenigneers.com>
Cc: Roger Gardner <mayer@cityofmtnview.com>; watersuperintendent@cityofmtnview.com; Nick Williams <nwilliams@cwbenigneers.com>; ddwalker@cityofmtnview.com; cityclerkmtnview@gmail.com
Subject: RE: Mountain View WWTP CAO Quarterly Update

Mr. Breckenridge,

This is a reminder that the quarterly report was due on September 15, 2021.

If it has been submitted already, please forward it to me. If not, please submit a report by **September 28, 2021**.

Thank you,

Sarah Pierce | Enforcement Analyst
Division of Environmental Quality | Office of Water Quality
5301 Northshore Drive | North Little Rock, AR 72118
t: 501.682.0664 | e: Sarah.Pierce@adeq.state.ar.us



ARKANSAS
ENERGY & ENVIRONMENT

From: Harbin, Danielle
Sent: Monday, June 14, 2021 12:03 PM
To: 'Kyle Breckenridge'
Cc: Roger Gardner; watersuperintendent@cityofmtnview.com; Nick Williams; ddwalker@cityofmtnview.com; cityclerkmtnview@gmail.com; Pierce, Sarah
Subject: RE: Mountain View WWTP CAO Quarterly Update

Received. Thank you. The next quarterly report is due September 15, 2021. You can begin sending all future correspondence to Ms. Sarah Pierce. She is our new enforcement analyst for facilities M-O. Her email is sarah.pierce@adeq.state.ar.us. I have also copied her in this email.

Thanks,

Danielle Harbin | Enforcement Coordinator
Division of Environmental Quality | Office of Water Quality
5301 Northshore Drive | North Little Rock, AR 72118
t: 501.682.0056 | e: danielle.harbin@adeq.state.ar.us



ARKANSAS
ENERGY & ENVIRONMENT

From: Kyle Breckenridge [<mailto:kbreckenridge@cwbenigneers.com>]
Sent: Friday, June 11, 2021 1:27 PM
To: Harbin, Danielle; Healey, Richard
Cc: Roger Gardner; watersuperintendent@cityofmtview.com; Nick Williams; ddwalker@cityofmtview.com; cityclerkmtview@gmail.com
Subject: Mountain View WWTP CAO Quarterly Update

Danielle,

Please accept this email as the quarterly progress report for the Mountain View WWTP CAO LIS 18-091-001.

The final plans and specifications for the improvements project have been completed.

The documents were submitted to the ADH on May 17, 2021. An approval letter was received on June 2, 2021 and is attached for your records.

The Construction/Modification Permit application for the WWTP Improvements was submitted to ADEQ on May 17, 2021. Questions from ADEQ regarding the project were received and responded to on May 28, 2021.

The project awaits a construction permit. Once a draft permit is received we will proceed to advertise and bid the project. Barring any unforeseen delays in receiving the construction permit, the project is on track to comply with the final compliance date of December 31, 2023, established in the amended CAO (LIS 18-091-001).

Should you have any questions or need additional information please contact me at the email address or phone number below.

Sincerely,

C. Kyle Breckenridge, P.E., BCEE
CWB Engineers
kbreckenridge@cwbenigneers.com
office: 501-362-3744