

Kristen Graham (adpce.ad)

From: kbreckenridge@saltengineers.com
Sent: Thursday, March 7, 2024 7:11 AM
To: Kristen Graham (adpce.ad)
Cc: Leslie Allen-Daniel (adpce.ad); Richard Healey (adpce.ad); 'Roger Gardner'; 'water superintendent'; 'jdandridge Dandrirdge'
Subject: RE: Mountain View CAO Quarterly Progress Report CAO LIS No. 18-091 - City of Mountain View (AR0020117).

Kristen,

Please accept this email as the quarterly progress report for CAO LIS No. 18-091 - City of Mountain View (AR0020117). All contract work for the WWTP Improvements has been completed and final payment to the contractor will be processed soon. The Mt. View WWTP staff have been familiarizing themselves with the standard operating procedures and maintenance schedules for the new equipment. There have been no WWTP permit violations to date this year. SALT will send certification to close the construction permit once the operators are comfortable with the new SOP. This will likely be submitted in April 2024. The CAO requires compliance by June 30, 2024 and the only remaining step to final compliance is final certification and close-out of the construction permit.

Should you have any questions or need any additional information please respond to this email or give me a call at the number below.

Sincerely,

C. Kyle Breckenridge, P.E., BCEE, PSAP
kbreckenridge@saltengineers.com
cell: 501-766-9832

