

Joshua Hickey (adpce.ad)

Subject: FW: Mt. View CAO Quarterly Update (CAO LIS No. 18-091)

From: kbreckenridge@saltengineers.com [<mailto:kbreckenridge@saltengineers.com>]

Sent: Monday, December 5, 2022 4:03 PM

To: Jill Gray (adpce.ad); Leslie Allen-Daniel (adpce.ad); Richard Healey (adpce.ad)

Cc: 'Roger Gardner'; 'water superintendent'

Subject: Mt. View CAO Quarterly Update (CAO LIS No. 18-091)

Jill,

Please accept this email as the Quarterly Progress Report for CAO LIS No. 18-091 - City of Mountain View (AR0020117). The project has been awarded and the major submittal review has been completed. Equipment lead times are extremely long so no work onsite has begun to date. Notification will be made to ADEQ prior to onsite work beginning in accordance with the Construction Permit requirements. The Contractor has indicated that he will mobilize this month (December) and construction will begin in late December or early January.

Please reach me at this email address or the number below with any questions.

C. Kyle Breckenridge, P.E., BCEE
kbreckenridge@saltengineers.com
cell: 501-766-9832

