



April 9, 2024

VIA E-MAIL: Kristen.Graham@adeq.state.ar.us

Ms. Kristen Graham
Compliance Analyst
Arkansas Energy & Environment, OWQ, DEQ
5301 Northshore Drive
North Little Rock, AR 72118-5317

RE: City of Malvern, Arkansas
NPDES Permit No. AR0034126, AFIN 30-00040
CAO LIS 24-045
Milestone Schedule

Dear Ms. Graham:

On behalf of Malvern Water Works, I am hereby submitting the milestone schedule in Table 1 below as required in your letter dated March 4, 2024. This schedule outlines the plan to eliminate the overflow pipe in the sanitary sewer manhole located at the corner of Kelly and Morzett Streets.

The respondent will acquire at least one (1) temporary construction easement (TCE) north of the intersection of Kelly and Morzett Streets. The TCE is necessary for equipment access to expose and remove the overflow pipe valve, install a mechanical joint plug to seal the pipe, and provide concrete thrust blocking reinforcement against the plug.

Item No.	Action Item	Days from Milestone Schedule Approval
1	Acquire temporary construction easement(s)	120
2	Plug existing manhole overflow pipe and provide concrete thrust blocking	180

Table 1: Milestone Schedule

Until the sanitary sewer overflow is eliminated, the respondent is prepared to monitor the manhole and sample each overflow in accordance with the requested parameters.

Should you have any questions or concerns, please do not hesitate to reach out anytime at 501.664.1552.

Sincerely,
Crist Engineers, Inc.

A handwritten signature in blue ink that reads "Mason Allen".

Mason Allen, P.E.
Project Manager

Cc: Brenda Weldon, Mayor, City of Malvern (via email)
David Coston, General Manager, Malvern Water Works (via email)
Carl Wheatley, Superintendent, Malvern Water Works (via email)