

Thomas Harrington (adpce.ad)

From: kbreckenridge@saltengineers.com
Sent: Monday, June 10, 2024 7:23 AM
To: 'Thomas Harrington (adpce.ad)'
Cc: 'CLINTON WATER DEPT.'; 'Will Hinchey'
Subject: Clinton AR - AR0048836 & 5130-WR-2, CAO LIS 24-065

Follow Up Flag: Follow up
Flag Status: Flagged

Thomas,

Please accept this email as the quarterly progress report for the Clinton CAO LIS 24-065. The WWTP Improvements plans have been completed (work as detailed in the Corrective Action Plan dated May 31, 2024). The plans, specifications, and NPDES Construction Permit application have been submitted to DEQ, and plans and specifications have been submitted to the ADH Engineering section. The improvements will be funded by an ANRC loan, with estimated bid and loan closing by no later than November 31, 2024.

Final Plans and Specifications based on any received comments from DEQ/ADH review are expected to be complete by August, 2024.

Please let me know if you have any questions or require any additional information regarding this project.

Sincerely,

C. Kyle Breckenridge, P.E., BCEE, PSAP
kbreckenridge@saltengineers.com
cell: 501-766-9832

