


October 5, 1995

Mr. Jerry Delavan  
Arkansas Department of Pollution  
Control and Ecology  
Water Division  
PO Box 8913  
Little Rock, AR 72219-8913




Re: El Dorado Chemical Company (EDC) Consent Administrative Order (CAO)  
LIS-95070, Paragraph 22  
WC File No.: 95B165/MGT

Dear Mr. Delavan:


As we discussed today, EDC is requesting a forty-five (45) day extension to upgrade their Boiler Feed System (BFS). This request is due to the fact that the anion unit delivery date was delayed for four to five weeks. As you are aware, the anion unit is critical for the upgrade of the BFS. Therefore, EDC is requesting that the upgrade deadline be extended to November 21, 1995, as opposed to October 7, 1995.

EDC and Woodward-Clyde appreciate the cooperation the Department has provided throughout this project. Please call either of the undersigned if you have any questions regarding this request.

Sincerely,



Ray A. Quick, P.G.  
Branch Office Manager



Mary D. Beck, C.I.H.  
Project Scientist

cc: Mr. John Carver - EDC