

COMMISSIONERS



Christel Thompson
Steven Sosebee
Matt Wylie

Eddie Lindsey
Darrell Weathers
Hugh W. Harrison III, Gen. Mgr.

P.O. Box 1807 • Phone (479) 754-3148 • Clarksville, Arkansas 72830

February 5, 2009

Hanesbrands Inc.
P.O. Box 669
Clarksville, AR 72830

ATTN: Cathy Stalcup

Re: Consent Order Extension
Due to Construction Delay

Dear Cathy;

Please be advised that due to construction delays we are extending the expiration date on the consent order to May 20, 2009.

The general contractor has now targeted March 20, 2009 as the new completion date for construction. May 20th will give time to achieve start up and compliance with discharge permit parameters.

Thank you.


Hugh W. Harrison

Cc: Gregg Rainey
Allen Gilliam - ADEQ



P.O. Box 1807
CLARKSVILLE, ARKANSAS 72830



02 1M \$ 00.42⁰
0004255430 FEB 06 2009
MAILED FROM ZIP CODE 72830

Allen Gilliam
State Pretreatment Coordinator
Arkansas Department of Environmental Quality
5301 Northshore Drive
North Little Rock, AR 72118

7211888317 5018

