



April 10, 2023

Ms. Christina McCutcheon  
Enforcement Analyst, DEQ Office of Water Quality  
Arkansas Department of Energy & Environment  
5301 Northshore Drive  
North Little Rock, AR 72118-5317

EMAIL ONLY

Re: NPDES Permit Number: AR0021768, AFIN-58-00105, CAO 22-088  
Quarterly Progress Report No. 3

Dear Ms. McCutcheon:

In accordance with the requirements of CAO 22-088, on behalf of City Corporation – Russellville Water and Sewer, please accept this quarterly progress report.

The Pollution Control Works (PCW) has been operated consistently with the requirements of the Interim Operations Plan to mitigate risk of permit violation. Construction of the 2022 WWTP Improvements project is complete and a request has been submitted to DEQ to close the construction permit.

HW has completed the Peak Flow Improvements Study identified in the CAP. The Study recommends improvements that will help RCC manage peak wet weather flow and mitigate potential SSOs. RCC is investigating funding sources to support the recommended improvements.

The Nitrification Study will be performed in-house by RCC personnel and is scheduled to begin in May 2023.

Please do not hesitate to contact me or Greg Kremers with any questions or concerns.

Respectfully Submitted,

HAWKINS-WEIR ENGINEERS, INC.

A handwritten signature in blue ink, appearing to read 'Aaron Benzing', with a long horizontal flourish extending to the right.

Aaron M. Benzing, P.E.

AMB/wnl

cc: Mr. Steve Mallett, P.E., General Manager, City Corporation – Russellville Water & Sewer  
Mr. Greg Kremers, City Corporation – Russellville Water & Sewer