

February 28, 2019

Mr. Gavin Gray
Enforcement Analyst
Water Division, Enforcement Branch
Arkansas Department of Environmental Quality
5301 Northshore Drive
North Little Rock, AR 72118-5317

**Re: Substantial Completion and Discharge at New Design Flow
NPDES Permit No. AR0022292, AFIN 04-00052
State Construction Permit No. AR0022292C
City of Decatur, CAO LIS 16-094
MCE Project No. FY152150**

Dear Mr. Gray,

This letter serves as notification that construction at the referenced facility is substantially complete as of today, February 28, 2019. All major equipment and treatment components, including the MBRs, have been installed and placed into operation in accordance with the approved plans and specifications.

The City will begin discharge at the 3.8 MGD design flow on March 1, 2019, at which time they will begin sampling and reporting in accordance with the limitations and requirements on Page 3 of Part I, Section A2 of the NPDES permit. Per Part II.11.d of the permit, the City hereby requests deletion of the limitations and requirements on Page 1 of Part 1, Section A1 of the permit.

We will notify the Department when final completion is achieved and the facility is in compliance with the requirements of the permit. Please do not hesitate to let me know if you have any questions or need additional information.

Sincerely,
McClelland Consulting Engineers, Inc



Nicholas R. Batker, PE, CFM
Associate/Senior Project Manager

Cc: Mayor Robert Tharp
James Boston, Director of Public Works
Ryan Adler, Crossland Heavy Construction