

# ADEQ

ARKANSAS  
Department of Environmental Quality

December 11, 2012

Larry Waldrop  
El Dorado Sewer Improvement District  
South Plant  
P.O. Box 1587  
El Dorado, AR 71731

**RE: NPDES Permit No. AR0033723, AFIN 70-00341  
Proposed Critical Path Analysis for CAO LIS No. 12-167**

Dear Mr. Waldrop:

The Department has received your Critical Path Analysis detailing the progress you have made and will make towards achieving compliance with the above referenced permit effluent limitations. The Critical Path Analysis included approximate dates for completion of ongoing projects at your facility that the Department defines as milestones. Please provide documentation verifying the projects have been completed by the following dates:

- July 9, 2013 – Pipeline construction is complete
- July 31, 2013 – Achieve final compliance with discharge limits

Failure to meet the milestone schedule constitutes a violation of the CAO. Please be sure to submit a report verifying the schedule has been completed by the aforementioned due date. Please notify me immediately in the event that any of the schedules may not be completed by the deadline.

Please refer to CAO LIS No. 12-167 in any written correspondence to ADEQ. Should you have any questions, please feel free to contact me at 501-682-0667 or you may email me at [bolenbaughm@adeq.state.ar.us](mailto:bolenbaughm@adeq.state.ar.us).

Sincerely,



Michelle Bolenbaugh  
Enforcement Analyst  
Water Division - Enforcement Branch