



September 14, 2022

Christina McCutcheon
Enforcement Coordinator, Office of Water Quality
Arkansas Energy and Environment
Division of Environmental Quality
5301 Northshore Drive
North Little Rock, AR 72118

RE: Third Quarter 2022 Progress Report – Stuttgart Wastewater Treatment Facility
NPDES Permit #AR0034380

Ms. McCutcheon:

This letter serves as the 2022 Third Quarter Progress Report for the City of Stuttgart wastewater treatment facility. PMI has been tasked by the city to develop corrective action measures in response to CAO LIS 21-035. The Corrective Action Plan has submitted and approved by DEQ and the milestone schedule tasks are in progress.

On behalf of Stuttgart, PMI developed and submitted a preliminary engineering report to the WWAC for recommendation of funding sources. Subsequently, a meeting was held with ANRC and USDA to review current options and rates for funding treatment facility rehabilitation measures. Following the meeting our team performed a rate analysis and submitted an application to ANRC and developing an application to ARPA for funding. Funding of the project should be complete before year end. Field work related to the design of the project will likely begin in November and will include field survey and location of existing utilities.

Please contact me at 501-221-7122 or bwingfield@pmico.com with any questions or comments concerning this report.

Sincerely,

PMI

Brad Wingfield, P.E.
Principal – Engineering Division