





October 5, 2023

Rachel Wilcox
Compliance Analyst, Office of Water Quality
Arkansas Energy and Environment
Division of Environmental Quality
5301 Northshore Drive
North Little Rock, AR 72118

RE: Third Quarter 2023 Progress Report – Stuttgart Wastewater Treatment Facility

NPDES Permit #AR0034380

Ms. Wilcox:

This letter serves as the 2023 Third Quarter Progress Report for the City of Stuttgart wastewater treatment facility. PMI has been tasked by the city to develop corrective action measures in response to CAO LIS 21-035. The Corrective Action Plan has submitted and approved by DEQ and the milestone schedule tasks are in progress.

Stuttgart has been awarded an APRA grant along with an ANRC loan for the wastewater plant improvements. PMI has submitted an NPDES modification and construction permit to DEQ which is currently under review. An advertisement for a construction manager is currently open and Requests for Proposals are due October 24, 2023. Per the schedule set out in the RFP contractor selection will occur on November 7, 2023. Notice to Proceed for construction of the treatment facility is scheduled to begin by end of 2023 and construction will commence when once the DEQ construction permit is received.

Please contact me at 501-221-7122 or bwingfield@pmico.com with any questions or comments concerning this report.

Sincerely,

PMI, A Terracon Company

Bo Uza

Brad Wingfield, P.E.

Principal - Environmental Department Manager