

# ADEQ

ARKANSAS  
Department of Environmental Quality

April 26, 2013

Mr. Terry McKinney  
City of Benton Utilities  
1827 Dale Street  
Benton AR 72015

RE: NPDES Permit No. AR0036498, AFIN 63-00063  
SSES Extension request / LIS 11-069

Dear Mr. McKinney:

The Department has reviewed your request to extend the deadline for the submission of the Sanitary Sewer Evaluation Study (SSES) with milestone schedule from 6/10/2013 to 8/12/2013. The Department hereby approves the extension. Please note that failure to submit the SSES by the newly-agreed deadline may lead to the application of statutory penalties as detailed in item 7 of the Order and Agreement section of LIS 11-069.

Should you have any questions concerning the above referenced issue, please feel free to contact Miles Johnson in the Water Division by phone at 501-682-0631, or by e-mail at [johnsonm@adeq.state.ar.us](mailto:johnsonm@adeq.state.ar.us).

Sincerely,



Teresa Marks  
Director