



205 Executive Court
Little Rock, Arkansas 72205
Telephone (501) 664-1552
Fax (501) 664-8579
www.cristengineers.com

Stewart W. Noland
Leslie B. Price
Matthew D. Dunn
Craig A. Johnson
Chad A. Hastings

January 4, 2019

VIA E-MAIL and U.S. Mail

Ms. Rebecca Rathe
Enforcement Analyst – Office of Water Quality
Arkansas Department of Environmental Quality
5301 Northshore Drive
North Little Rock, AR 72118-5317

RE: City of Walnut Ridge, Arkansas
CAO LIS 17-040: AR0046566, AFIN 38-00040
Progress Report 03

Dear Ms. Rathe:

Please reference Progress Report 02 dated August 15, 2018, regarding our updated schedule, noted as WWTP Schedule of Improvements requesting a revised timeline based upon the funding schedule. The schedule was discussed with staff on August 29, 2018. We continue to march forward with the schedule transmitted. Please let us know if you need to meet to discuss further.

In addition, to those items the following Progress Report 03 Summary is provided below.

Item No.	Date	Description
03-1	10/31/18	Interim Operations Plan Submitted
03-2	11/16/18	Installation of Five Open Channel Flow Meters and Three Tipping Bucket Style Rain Gauges
03-3	1/17/19	Schedule Removal of Flow Meters and Rain Gauges
03-4	3/29/19	Schedule Report to ADEQ Preparing Collection System Flow Meter Report

Progress Report 03 Summary

Sincerely,
Crist Engineers, Inc.

Craig A. Johnson, P.E.
Associate

Cc: Miles Johnson (ADEQ)

Jon Kopp
City Water Works Manager