

The Weyerhaeuser Gypsum Plant located near Nashville, Arkansas, is presently operating in violation of the Regulations of the Arkansas Plan of Implementation for Air Pollution Control (SIP). In order to achieve compliance with the Arkansas SIP, the Weyerhaeuser Company has submitted the following schedule for implementation of a plan to install pollution control equipment at the Nashville (Briar) gypsum plant. This compliance schedule will be submitted to the Environmental Protection Agency (EPA), Region VI, in Dallas as a formal revision to the Arkansas SIP:

<u>Action</u>	<u>Date Required</u>
Permit Approval	June 15, 1980
Financing Complete, Contract Awarded	July 15, 1980
Begin Detailed Engineering	July, 1980
Final Approval, Major Equipment Ordered	January, 1981
Material Shipment Begins	April, 1981
Begin Installation	April, 1981
Installation Complete	April, 1982
Start-Up	April, 1982
De-Bugging	June, 1982
Compliance Testing Complete	July, 1982

COMMISSIONERS

SW
[Signature]
[Signature]
[Signature]
[Signature]
[Signature]
[Signature]
[Signature]

[Signature]
CHAIRMAN

SUBMITTED BY John A. Mitchell

DATE PASSED 4 April 1980