

Post Closure Trust Fund (PCTF)

List of On-Going Projects with Status

August 2009

NOTE: If you want additional information on these permits please go to our webpage at http://www.adeg.state.ar.us/solwaste/branch_technical/permitted_facils/permit_list.asp.

C & L Landfill

AFIN# 72-00159, Voided Permit#: 0015-S

Location: Judge Cumming Road, west off of Hwy 265, Fayetteville, AR
Setting: Site = 33 acres, wooded and grass covered – some waste exposed. Landfilled area approx 30 acres: Site is planned for “green space” as part of an area residential development. Watershed primarily into Cato Springs which flows to West Fork of White River.

Operational History: Opened in 1972 and operated until 1976. Illegal dumping documented in 1980’s.

Wastes Disposed in Landfill:

Accepted mostly municipal wastes, but records indicate some possible commercial and industrial waste too.

Chemicals of Potential Concern:

Human Health: heavy metals and some nutrients in onsite seeps; heavy metals and some VOCs in onsite groundwater; SVOC’s at one sampling location in onsite soils.

Ecological: heavy metals in some onsite and offsite sediments; heavy metals and some water quality minerals in onsite seeps; water quality minerals in onsite and offsite surface water; SVOCs at one sampling location in onsite soils.

Previous Environmental Corrective Actions: None.

Status of Post Closure Assessment:

Post Closure Site Assessment completed – Fall 2008. Revised Post Closure Site Assessment Report and Addendum to Post Closure Site Assessment Report approved July 2009. Department to decide course of remedial/corrective action, if any. .

PCTF Contract Amount: \$1,000,000

Post Closure Site Assessment Project Budget: \$421,374

Post Closure Site Assessment Amount Expended To Date: \$ 410,642

Potential Future Site Assessment Expenditures: None anticipated at this time.

Potential Future Corrective Action Expenditures: See Division’s previously reported amounts (i.e., spreadsheet of PCTF liabilities)

Parsons Landfill (a.k.a. Northwest Arkansas Waste Management, Inc.)

AFIN#72-00171, Voided Permit #: 0205-SR-2

Location: East Hewitt Springs Road, north off of Hwy 412 (formerly Hwy 68), east of Springdale, AR

Setting: Site = 140 acres, wooded and grass covered. Landfilled area approx 32 acres. Site is located approx. 2 miles west of Beaver Lake. Primary watershed is north and east to Friendship Creek then to Beaver Lake. Site is currently used as livestock grassing land. Area is semi-rural close to suburban areas.

Operational History: Class 1 and 4 opened in 1983. Permit revoked in 1990. Operated until early 1990's. Closure with soil cap performed 1996.

Wastes Disposed in Landfill:
Putrescible and non-putrescible wastes.

Chemicals of Potential Concern:
Human Health and Ecology: Previous assessment work reports heavy metals in onsite seeps, heavy metals and VOCs in offsite springs; and VOCs in onsite groundwater.

Previous Environmental Corrective Actions: Repair of soil cap performed in 1998.

Status of Post Closure Assessment:
Post closure site assessment field work completed in October 2008. Report submitted in April 2009 – under review.

PCTF Contract Amount: \$1,000,000

Post Closure Site Assessment Project Budget: \$194,900

Post Closure Site Assessment Amount Expended To Date: \$191,294

Potential Future Site Assessment Expenditures: Phase 2 post closure site assessment planned but not yet budgeted.

Potential Future Corrective Action Expenditures: See Division's previously reported amounts (i.e., spreadsheet of PCTF liabilities)

Eligible Post Closure Site Categorization/Prioritization

AFIN# n/a, Voided Permit#: n/a

Purpose: Third party review and categorization of eligible post-closure landfill sites potentially requiring Post Closure Trust Fund expenditures. Top fifteen (15) sites will be prioritized.

Status: Work initiated in July 2009

Post Closure Project Budget: \$58,000

Post Closure Amount Expended To Date: \$ 0