



December 23, 2015

Arkansas Department of Environmental Quality
Attn: Layne Pemberton
5301 Northshore Drive
North Little Rock, AR. 72118-5317

Re: NPDES permit AR0020010
Sanitary Sewer Overflows (SSOs)
Corrective Action Plan status update

Dear Mr. Pemberton,

This is follow-up to our Corrective Action Plan sent to you on June 11, 2015.

We have two locations that we have not been able to complete and are requesting an extension on our compliance date of December 31, 2015.

At 2523 E. Huntsville Rd. everything is completed except installing a Cured-in-place Pipe (CIPP) repair. We did not have funds available to complete this work in the 2015 contract. We propose to have this work completed by December 31, 2016. At 709 N. Rockcliff Dr. everything is completed except installing a CIPP repair. We had proposed to have the CIPP work done in 2017 but feel we can include this work in our 2016 CIPP contract. Funds were not available to complete this work in 2015 and we propose to have this work completed by December 31, 2016.

Please let us know your decision on these items as soon as possible. If you need any additional information or have any questions, please call me at 479-575-8392.

Sincerely,

Mark Rogers
Operations Manager
Water & Sewer Division

Tim Nyander
Utilities Director
City of Fayetteville