

## **Milestone Schedule**

### **For Discharge Permit Compliance**

Melbourne Wastewater Treatment Facility

Permit Number: AR0020036

AFIN: 33-00026

Revised: October 9, 2021

Submit final version of PER for current scope of work to USDA	October 15, 2021
Approval for PER from USDA, approval to submit the ADH	November 1, 2021
Submit plans and specifications to ADH	December 15, 2021
Submit plans and specifications to ADEQ with Construction Permit Application (ADEQ may take up to 6 months to issue permit)	December 15, 2021
Approval of Plans and Specifications from ADH	January 15, 2022
Approval of ADEQ Construction Permit	June 15, 2022
Advertisement for Bid	July 1, 2022
Open bids and Award Contract for Construction	August 1, 2022
Begin Construction on Upgrade Project	September 1, 2022
Complete Construction	February 1, 2023
Achieve Compliance	April 1, 2023

*Schedule is subject to change*