

DIVISION OF ENVIRONMENTAL QUALITY

December 18, 2024,

Honorable Larry Bryant, Mayor City of Forrest City 225 North Washington Forrest City, AR 72335

RE: NPDES Permit No.: AR0020087, AFIN 62-00070 Executed Amended Consent Administrative Order LIS 17-085-002

Dear Mayor Bryant,

Enclosed is a fully executed copy of Consent Administrative Order (CAO) LIS 17-085-002. The Order became effective upon the Chief Administrator's signature which was December 12, 2024. This CAO Amendment is subject to public review and comment in accordance with Ark. Code Ann. § 8-4-103(d). Public notice of this CAO Amendment will be published on or about December 22, 2024.

To assist you with meeting the deliverable requirements of this CAO, DEQ has created a personalized compliance checklist for you enumerating each deliverable due to DEQ and the due date for each enumerated deliverable. Your personalized compliance checklist is enclosed with this letter.

Please refer to CAO LIS 17-085-002 in any written correspondence to DEQ. Should you have any questions, please feel free to contact Joshua Hickey directly at 501-682-0858 or by email at joshua.e.hickey@arkansas.gov.

Sincerely,

Thomas Marrin Stow

Thomas Harrington Compliance Analyst, OWQ, DEQ

Cc: Edward Gregory, Utility Manager, <u>egregoryjr@forrestcitywater.com</u> Joshua Hickey, Compliance Analyst,

Enclosures Executed CAO Amendment LIS 17-085-002 Compliance Checklist

Permittee:	City of Forrest City	CAO LIS #	17-085-002
Permit Number:	AR0020087	AFIN:	62-00070
CAO Execution Date:	December 12, 2024		
Public Notice Date:	December 22, 2024		
Effective Date:	December 12, 2024		
Compliance Analyst:	Joshua Hickey		

In accordance with the Consent Administrative Order (CAO) executed by the City of Forrest City and the Division of Environmental Quality (DEQ) on the above-referenced date, the following action items, itemized below, must be completed by the due dates set forth below in order to comply with the CAO.

No.	Action Items	Due Date	Date Completed
1.	Submit a Revised Milestone Schedule to Conduct a SSES	12/12/2024	
2.	Submit Quarterly Progress Report	1/15/2025	
3.	Submit Quarterly Progress Report	4/15/2025	
4.	Submit Quarterly Progress Report	7/15/2025	
5.	Submit Quarterly Progress Report	10/15/2025	
6.	Submit Quarterly Progress Report	1/15/2026	
7.	Submit Quarterly Progress Report	4/15/2026	
8.	Submit Quarterly Progress Report	7/15/2026	
9.	Submit Quarterly Progress Report	10/15/2026	
10.	Submit Quarterly Progress Report	1/15/2027	
11.	Submit Quarterly Progress Report	4/15/2027	
12	Certify Final Compliance	6/30/2027	

Failure to comply with the CAO may result in the assessment of stipulated penalties as set forth in the Order and Agreement section of the CAO.

Please contact the above-named Compliance Analyst if you have any questions.