

Record of Communication basic form

key:

880

npid: AR0020087

Facility: City of Forrest City

from: Layne Pemberton

to: Calvin Murdock

date: 6/27/2016 12:02:13 PM

summary:

Mr. Murdock was contacted via phone to inquire about the status of the SSO CAP. When he was told about the impending order, Mr. Murdock went into detail about the poor condition of the levees and the difficulties they present. We discussed his response to the April 20, 2016 inspection. He indicated that hard copies had been sent to inspections and to me.

When asked about the SSO CAP Mr. Murdock stated that they would not be able to make the 12/31/16 final compliance date but he had finally had fiscal approval to hire RJN Engineering. He stated that progress had been impeded by low retention of trained employees and fiscal restraints. It was suggested that a revised CAP be generated by RJN, with milestones with dates and a new date of final compliance, then submitted it to the Department with a request for an extension. Mr. Murdock volunteered to send an email detailing the status of the SSO CAP, delineating the reasons for the lack of progress and his plan to submit a revised CAP.

