

Taylor, Bailey

Subject: FW: Mountain View Corrective Action Plan

From: Kyle Breckenridge [<mailto:kbreckenridge@cwengineers.com>]
Sent: Monday, May 20, 2019 2:04 PM
To: Healey, Richard; Gray, Gavin; Johnson, Miles
Cc: cityhall@cityofmtnview.com; mtnviewsewer@gmail.com; Clint Bell
Subject: Re: Mountain View Corrective Action Plan

All,

Please accept this email as the quarterly progress report for the Mountain View Corrective Action Plans submitted on February 8, 2019.

The Preliminary Engineering Report (PER) is being compiled in USDA format and when completed will be submitted to the WWAC for possible funding sources. The PER will outline planned improvements to the WWTP as well as Collection System. Collection System flow meters were installed in February 2019. The meters remain in place in order to collect good dry weather (base-flow) data. It is estimated that the meters should be removed sometime in June. Despite the small delay we should still be on track to have the PER complete with milestone schedule finalized in September 2019.

Please let me know if you have any questions or require additional information.

Sincerely,

C. Kyle Breckenridge, P.E.
CWB Engineers
kbreckenridge@cwengineers.com
501 362-3744 office
501-766-9832 cell