

## Taylor, Bailey

---

**From:** Kyle Breckenridge <kbreckenridge@cwengineers.com>  
**Sent:** Monday, September 23, 2019 7:55 AM  
**To:** Healey, Richard; Gray, Gavin; Johnson, Miles; Taylor, Bailey  
**Cc:** cityhall@cityofmtnview.com; mtnviewsewer@gmail.com; Clint Bell; Roger Gardner  
**Subject:** Re: Mountain View Corrective Action Plan

**Follow Up Flag:** Follow up  
**Flag Status:** Flagged

All,

Please accept this email as the quarterly progress report for the Mountain View Corrective Action Plans submitted on February 8, 2019.

The Wastewater Collection System Flow Study and the Preliminary Engineering Report (PER) are complete. After Owner review the reports will be submitted to ADEQ. ADEQ can expect the submittals in October. The PER will also be submitted to the WWAC in order to pursue project funding opportunities. Subject to project funding sources, it is hoped that final design will begin in Spring of 2020. A detailed project schedule is included in the PER.

Should you have any questions please reach me at this email address or at the number below.

Sincerely,

**C. Kyle Breckenridge, P.E.**

CWB Engineers

[kbreckenridge@cwengineers.com](mailto:kbreckenridge@cwengineers.com)

501 362-3744 office