



April 2, 2015

Ms. Jacqueline Trotta
Enforcement Analyst
Water Division / NPDES Enforcement Branch
Arkansas Department of Environmental Quality
5301 Northshore Drive
North Little Rock, Arkansas 72118-5317

RE: NPDES Permit No. AR0022403, AFIN 04-00154
Quarterly Update
South Lift Station Renovation and Force Main Upgrade
City of Bentonville

Dear Ms. Trotta:

The purpose of this correspondence is to provide a quarterly project update for the South Lift Station Renovation and Force Main Upgrade Project. This quarterly update is due by April 5, 2015. The following summarizes project activity from December 19, 2014 – April 1, 2015.


- Forsgren, Inc. continued construction installing approximately 7,000 linear feet of 16" force main including completion of street bores at SE Medical Center Parkway, SE J Street, and SW Bright Road. The project consists of approximately 15,100 linear feet of force main.
- The contract is scheduled to end April 16, 2015; however, the project is behind schedule. February and early March produced weather that delayed construction, but no adjustments have been made to the contract time at this point. Forsgren, Inc. mobilized an additional crew to increase productivity. Per a status meeting April 1, 2015, expected completion is early July. The contractor will be in liquidated damages in the next quarter as they will exceed the contract time.

Please feel free to contact me at 479-271-3160 or nbusen@bentonvillear.com if you have any questions or wish to further discuss any items.

Ms. Jacqueline Trotta
Quarterly Update
South Lift Station Force Main Upgrade
April 2, 2015
Page 2 of 2

"I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance with a system designed to assure that qualified personnel properly gather and evaluate the information submitted. Based on my inquiry of the person or persons who manage the system, or those persons directly responsible for gathering the information, the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations."

Respectfully,




Nancy Busen
Interim Wastewater Utilities Manager

Cc: Mr. Preston Newbill, City of Bentonville Water Utilities Department Manager
Mr. Mike Bender, City of Bentonville Public Works Director
Mr. Robert White, McClelland Consulting Engineers, Inc.
File



117 West Central
Bentonville, Arkansas 72712

PRESORTED
FIRST CLASS



02 1R

0002006373

\$ 00.46⁰

APR 06 2015

MAILED FROM ZIP CODE 72701

Ms. Jacqueline Trotta
Water Division / NPDES Enforcement Branch
Ark. Dept. of Environmental Quality
5301 Northshore Drive
North Little Rock, AR 72118-5317

721185317 0015

