



November 19, 2021

Danielle Harbin  
Arkansas Department of Environmental Quality  
Enforcement Branch  
5301 Northshore Drive  
North Little Rock, AR 72118-5317

RE: City of Blytheville – Third Quarter Progress Report 2021  
NPDES Permit No. AR0022578 & AR0022560  
Consent Administrative Order LIS 20-166

Ms. Harbin:

This letter is intended to serve as an update to the Blytheville wastewater collection system rehabilitation plan status and wastewater treatment facility construction progress.

PMI along with a subconsultant, Horner & Shifrin, has completed smoke testing of the entire Blytheville collection system and we are currently performing detailed inspection of the McHaney subbasin. Using the data from McHaney, our team will project cost throughout the collection system and prioritize rehabilitation work that will begin in 2022. A collection system rehabilitation program will be submitted to DEQ upon completion of the McHaney inspection.

Construction continues at the wastewater treatment facility with all subgrade preparation complete and concrete work in progress. SBR basin floors are completed with walls in progress. Most equipment has been delivered and received onsite and is awaiting completion of concrete work for installation.

Should you have any questions or require additional information please contact me at 501-221-7122 or [bwingfield@pmico.com](mailto:bwingfield@pmico.com).

Sincerely,

**PMI**

Brad Wingfield, P.E.  
Principal – Engineering Division