



205 Executive Court  
Little Rock, Arkansas 72205  
Telephone (501) 664-1552  
Fax (501) 664-8579  
www.cristengineers.com

Stewart W. Noland  
Leslie B. Price  
Matthew D. Dunn  
Craig A. Johnson

December 28, 2017

**SENT VIA EMAIL & CERTIFIED MAIL**

Mr. Richard Healey  
Enforcement Branch Manager  
Arkansas Department of Environmental Quality  
5301 Northshore Drive  
North Little Rock, AR 72118-5317

RE: City of Bryant  
LIS 16-057, AFIN 63-0065, NPDES Permit No. : AR0034002  
Corrective Action Plan  
Capital Improvement Plan

Dear Richard:

In accordance with the Corrective Action Plan dated September 25, 2016, the City of Bryant submits herewith the Capital Improvement Plan developed in concert with the System Evaluation and Capacity Assurance (SECAP) Plan previously submitted for your review September 29, 2017.

Please let us know if you have any question or comment. We look forward to your review.

Sincerely,  
Crist Engineers, Inc.

A handwritten signature in black ink that reads "Craig A. Johnson, P.E." with a stylized flourish at the end.

Craig A. Johnson, P.E.  
Associate

Cc: Mark Grimmett  
Public Works Director

**SUMMARY OF RECOMMENDED CAPITAL IMPROVEMENT PROJECTS**

Reference Number	Basin	Project Name	PHASE I		PHASE II		PHASE III		
			2018	2019	2020	2021	2022	2023	2024
1	MISC	Pump Station Modeling Evaluation and Calibration (BR-XX-01)	█						
2	MISC	Future Conditions Hydraulic Modeling (Masterplan)	█						
3	BR-04	Basin 04 Pipeline Improvements (BR-04-P1)	█	█					
4	BR-03	Basin 03 Pipeline Improvements (BR-03-P1)		█	█				
5	MISC	SSES Basins BR-03, BR-06, BR-07 & Unmonitored Area South of BR-03 (SSES 03 07 06 07)	█						
6	MISC	Rehab Basins BR-03, BR-06, BR-07 & Unmonitored Area South of BR-03 (SSES 03 07 06 07)		█	█				
7	BR-05	SSES Basins BR-05 (SSES 05)		█					
8	BR-05	Rehab Basin BR-05 (REHAB 05)			█	█			
9	BR-01	SSES Basins BR-01 (SSES 01)			█				
10	BR-01	Rehab Basin BR-01 (REHAB 01)				█	█		
11	BR-04	SSES Basins BR-04 (SSES 04)				█			
12	BR-04	Rehab Basin BR-04 (REHAB 04)					█	█	
13	BR-05	SSES Basins BR-05 (SSES 05)						█	█
14	BR-05	Rehab Basin BR-05 (REHAB 05)							█
15	MISC	Pump Station Rehabilitation (REHAB PS)	█	█	█	█	█	█	█
16	MISC	Misc. Gravity System Improvements (REHAB GS)	█	█	█	█	█	█	█



**City of Bryant**

Notes:

1. The Capital Improvements Plan includes the recommended projects identified in the Sewer Evaluation and Capacity Assurance Plan

2. Basin abbreviations are as follows:

BR - Bryant

Color Key:
█ Professional Services
█ Project Construction

Prepared by:



**Crist Engineers, Inc.**

December 21, 2017

**CERTIFIED MAIL®**



7017 1000 0000 1966 7511

neopost<sup>SM</sup>  
12/28/2017  
**US POSTAGE**

FIRST-CLASS MAIL

**\$07.08<sup>0</sup>**



ZIP 72205  
041L10222270



**CRIST ENGINEERS, INC.**  
205 Executive Court  
Little Rock, AR 72205

---

Mr. Richard Healey, Enforcement Branch Mgr  
ADEQ  
5301 Northshore Drive  
North Little Rock, AR 72118-5317

