



205 Executive Court  
Little Rock, Arkansas 72205  
Telephone (501) 664-1552  
Fax (501) 664-8579  
www.cristengineers.com

Stewart W. Noland  
Leslie B. Price  
Matthew D. Dunn  
Craig A. Johnson

December 28, 2017

**SENT VIA EMAIL & CERTIFIED MAIL**

Mr. Richard Healey  
Enforcement Branch Manager  
Arkansas Department of Environmental Quality  
5301 Northshore Drive  
North Little Rock, AR 72118-5317

RE: City of Bryant  
LIS 16-057, AFIN 63-0065, NPDES Permit No. : AR0034002  
Corrective Action Plan  
Capital Improvement Plan

Dear Richard:

In accordance with the Corrective Action Plan dated September 25, 2016, the City of Bryant submits herewith the Capital Improvement Plan developed in concert with the System Evaluation and Capacity Assurance (SECAP) Plan previously submitted for your review September 29, 2017.

Please let us know if you have any question or comment. We look forward to your review.

Sincerely,  
Crist Engineers, Inc.

A handwritten signature in blue ink that reads "Craig A. Johnson, P.E." with a stylized flourish at the end.

Craig A. Johnson, P.E.  
Associate

Cc: Mark Grimmett  
Public Works Director

**SUMMARY OF RECOMMENDED CAPITAL IMPROVEMENT PROJECTS**

Reference Number	Basin	Project Name	PHASE I		PHASE II		PHASE III		
			2018	2019	2020	2021	2022	2023	2024
1	MISC	Pump Station Modeling Evaluation and Calibration (BR-XX-01)	Professional Services						
2	MISC	Future Conditions Hydraulic Modeling (Masterplan)	Professional Services						
3	BR-04	Basin 04 Pipeline Improvements (BR-04-P1)	Project Construction	Project Construction					
4	BR-03	Basin 03 Pipeline Improvements (BR-03-P1)		Project Construction	Project Construction				
5	MISC	SSES Basins BR-03, BR-06, BR-07 & Unmonitored Area South of BR-03 (SSES 03 07 06 07)	Professional Services						
6	MISC	Rehab Basins BR-03, BR-06, BR-07 & Unmonitored Area South of BR-03 (SSES 03 07 06 07)		Professional Services	Professional Services				
7	BR-05	SSES Basins BR-05 (SSES 05)		Professional Services					
8	BR-05	Rehab Basin BR-05 (REHAB 05)			Project Construction	Project Construction			
9	BR-01	SSES Basins BR-01 (SSES 01)			Professional Services				
10	BR-01	Rehab Basin BR-01 (REHAB 01)			Project Construction	Project Construction			
11	BR-04	SSES Basins BR-04 (SSES 04)			Professional Services				
12	BR-04	Rehab Basin BR-04 (REHAB 04)				Project Construction	Project Construction		
13	BR-05	SSES Basins BR-05 (SSES 05)				Professional Services			
14	BR-05	Rehab Basin BR-05 (REHAB 05)					Project Construction	Project Construction	
15	MISC	Pump Station Rehabilitation (REHAB PS)	Professional Services	Professional Services	Professional Services	Professional Services	Professional Services	Professional Services	Professional Services
16	MISC	Misc. Gravity System Improvements (REHAB GS)	Professional Services	Professional Services	Professional Services	Professional Services	Professional Services	Professional Services	Professional Services



**City of Bryant**

Notes:

- The Capital Improvements Plan includes the recommended projects identified in the Sewer Evaluation and Capacity Assurance Plan
- Basin abbreviations are as follows:

BR - Bryant

Color Key:	
	Professional Services
	Project Construction

Prepared by:



**Crist Engineers, Inc.**

December 21, 2017