



CITY OF MAGNOLIA

P. O. Box 1126/Magnolia, Arkansas 71754-1126 / 870-234-1375 Fax 870-235-5690

April 10, 2019

Mr. Gavin Gray
Arkansas Department of Environmental Quality
5301 Northshore Drive
North Little Rock, AR 72118-5317

Re: City of Magnolia, AR Compliance Extension Request
AFIN: 14-00059 NPDES Permit No. AR0043613

Dear Mr. Gray:

As you are aware via previous email correspondences between the ADEQ, City of Magnolia and A.L. Franks Engineering, all work identified in the CAP and subsequent CAO has been completed or is currently under contract for completion. The two (2) items under contract are the line replacements and the sludge removal at the WWTP. The Contractor is scheduled to mobilize and begin line replacements beginning the week of April 15. Work should be completed within 30 days. The sludge removal project is under contract and the Land Application permit has been secured. However, due to the excessive rainfall this winter and spring, the ground conditions are too wet for the property owner to allow construction. Construction could reasonably begin in June and is expected to take 30 to 45 days. Considering this delay, the City is requesting a compliance date extension to September 30, 2019.

We appreciate your consideration of this extension request.

Sincerely,

CITY OF MAGNOLIA, ARKANSAS

Parnell Vann
Mayor

Anthony L. (Andy) Franks, P.E.
A.L. Franks Engineering