



STATE OF ARKANSAS  
DEPARTMENT OF POLLUTION CONTROL AND ECOLOGY

8001 NATIONAL DRIVE, P.O. BOX 8913  
LITTLE ROCK, ARKANSAS 72219-8913  
PHONE: (501) 562-7444  
FAX: (501) 562-4632



October 12, 1995

Ray A. Quick  
Branch Manager  
Woodward-Clyde Consultants  
Three Financial Center  
900 So. Shackelford, Suite 412  
Little Rock, AR 72211

RE: Approval of Time Extension for Completion of  
Boiler Feed System, El Dorado Chemical Co.

Dear Mr. Quick:

The Department has received your October 5, 1995, letter requesting a time extension for completion of the Boiler Feed System upgrade, at the El Dorado Chemical (EDC) Facility.

I have consulted with Departmental staff familiar with this project and they had no reservations in granting a time extension for completion of the required task. Therefore, EDC is hereby granted a forty-five (45) day time extension to upgrade the Boiler Feed System. The present deadline for completion of aforementioned upgrade will now be November 21, 1995.

Feel free to contact me if you have any questions or comments regarding this correspondence at 682-0642.

Sincerely,

A handwritten signature in cursive script, appearing to read "Gerald Delavan".

Gerald Delavan, P.G.  
Senior Geologist  
Water Division