

MAY 14 2020

Progress Report

DOC ID#: 78290
TO: MM > File < OK

Project No. R03013-0020-044

Arkansas Department of Environmental Quality Remedial Action Construction Quality Assurance DAMCO Waste Tire Disposal Facility – Phase II

During the billing period for the month of April 2020, the following activities were accomplished:

1. Conducted two (2) days of on-site construction observation with in-office support to observe supplemental and borrow area seeding (4/8 & 4/9)
2. Followed up on Contract closeout plan with Contractor,
3. Continued work on project CQA report
4. Provided general project management and client coordination.

During the month of May 2020, the following activities are anticipated:

1. Continue CQA report preparation,
2. Provide pay application review and change order request review as submitted.
3. Provide general project management and client coordination.






water resources / environmental consultants

3 Innwood Circle, Suite 220
Little Rock, AR 72211-2449

LITTLE ROCK
AR 722
08 MAY '20
PM 3-1



US POSTAGE
\$00.65⁰
First-Class

Mailed From 72211

05/08/2020

032A 0061850061

72118-531799

