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Sent via email 
 
June 12, 2023 
 
Mr. Thomas Harrington, Enforcement Analyst 
Office of Water Quality, Enforcement Branch  
Arkansas Department of Environmental Quality 
5301 Northshore Drive 
North Little Rock, Arkansas 72118-5317 
 
RE: Progress Report #7 
 NPDES Permit # AR0021717, AFIN 45-00021 
 City of Flippin, Arkansas  
 
Dear Mr. Harrington: 
 
In accordance with the approved CAP for the above-referenced permit number, this letter is being 
submitted as “Progress Report #7” on behalf of the City of Flippin. The work associated with the 
wastewater treatment facility improvements has been substantially completed. The new equipment is 
online. There are a few issues that will have to be worked out as warranty issues. In addition, the work 
associated with cleaning and sealing of the existing oxidation ditch still needs to be done. The only other 
item that still needs to be finished is the installation of the permanent standby generator. 
 
CEA has completed the design of the proposed collection system rehabilitation and received ADH 
approval of the plans and specifications for this work. Easement acquisition for the proposed 
improvements has been completed except for one (1) easement. At this point, we are waiting on approval 
from the USDA-RD OGC to move forward with the passage of the bond issue to fund the project. Upon 
passage of the bond ordinance, CEA should be able to advertise for bids. 
 
During the months of February 2023 through April 2023, the facility reported twenty-seven (27) effluent 
violations. These violations were associated with ammonia, BOD, TSS, and Fecal. Now that all of the 
improvements are completed, the effluent quality should be improved. The laboratory results from the 
testing will be monitored for the next couple of months to ensure that everything is functioning properly. 
 
Please review this information and advise me of any additional information that might be necessary to 
accept it as “Progress Report #7”. 
 
Thank you for your cooperation in this matter. If you should have any questions or comments, do not 
hesitate to call me at (870) 273-4185, or email me at jselig@ce-associates.biz. Please send any written 
correspondence concerning this matter to our office in Jonesboro at the listed address. 
 
Sincerely, 
 
CIVIL ENGINEERING ASSOCIATES 
 

 
     
John S. Selig, P.E. 
Member 
 
copy: Mr. J.L. Wagoner, Director of Public Works, City of Flippin 


