MCcCLELLAND
CONSULTING
e ENGINEERS, INC.

CORRECTIVE ACTION PLAN (CAP) MILESTONES
AFIN: 21-00045 NPDES Permit No. : AR0033987
Dumas WWTP
City of Dumas
Dumas, AR 71639

Activity Milestone Date
1. Root-cause Analysis April 1-July 31, 2018
A. Leaking chlorine and sulfur dioxide lines April 1 — May 16, 2018
(repaired)

B. Review of DMR calculations and WWTP plan
C. Evaluations of chlorination and dechlorination systems
e Possible chlorine header replacement
e Contact time, dosages and mixing requirements
in conformance with Ten States
e Effective operational approach (matching properly
chlorination dosages with dechlorination dosages)
e Consideration of other chemicals

2. Potential modifications of the disinfection system Aug. 3—Nov 1, 2018
e Use of another chemical type
e Physical method of disinfection

3. Observations of changes and modifications to the plant Nov. 2 — Dec. 31, 2018

4. Achieve Compliance for the NPDES Permit December 31, 2018
Final Report



