



April 14, 2023

Christina McCutcheon  
Enforcement Coordinator, Office of Water Quality  
Arkansas Energy and Environment  
Division of Environmental Quality  
5301 Northshore Drive  
North Little Rock, AR 72118

RE: First Quarter 2023 Progress Report – Stuttgart Wastewater Treatment Facility  
NPDES Permit #AR0034380

Ms. McCutcheon:

This letter serves as the 2023 First Quarter Progress Report for the City of Stuttgart wastewater treatment facility. PMI has been tasked by the city to develop corrective action measures in response to CAO LIS 21-035. The Corrective Action Plan has submitted and approved by DEQ and the milestone schedule tasks are in progress.

Stuttgart has been awarded an APRA grant along with an ANRC loan for the wastewater plant improvements. Presently, PMI is in the beginning stages of design and plans to submit an NPDES modification and construction permit to DEQ by the end of May. Construction of the treatment facility is scheduled to begin by end of 2023.

Please contact me at 501-221-7122 or [bwingfield@pmico.com](mailto:bwingfield@pmico.com) with any questions or comments concerning this report.

Sincerely,

**PMI**

A handwritten signature in blue ink, appearing to read "Brad Wingfield", is positioned above the printed name.

Brad Wingfield, P.E.  
Principal – Engineering Division