

Mountain View Water & Wastewater

PO BOX 360
311 WEST MAIN
MOUNTAIN VIEW AR 72560

PHONE: 870-269-3293
FAX: 870-269-9158

March 1, 2016

ADEQ
5301 Northshore Drive
North Little Rock AR 72118-5317

RE: NPDES Permit Number AR0020117 AFIN 69-00011

Dear Ms. Porter;


This is in reference to the letter dated September 28, 2015 Corrective Action Plan. This is our progress report due March 4, 2016. The Notice to Proceed was issued to TECO, INC. and per the Engineer all materials are stored on site. Work is continuing on the digester with progress, we are about sixty percent complete at this point and we are looking at April 8, 2016 as a final completion date.

The Sanitary Sewer Overflows we are still working on the rehab of all manholes in the collection system. There are about 85 manholes left to complete as weather and manpower will permit. We will continue to address customer's service lines. Our goal is to get everything back into compliance as soon as possible.

If you have any question, please give us a call.

Sincerely,

Roger Gardner, Mayor City of Mountain View

A handwritten signature in black ink that reads "Roger Gardner". The signature is written in a cursive style with a long, sweeping tail on the letter "y".