



January 8, 2021

EMAIL

Ms. Danielle Harbin, Enforcement Analyst
Arkansas Division of Environmental Quality
5301 Northshore Drive
North Little Rock, AR 72118-5317

Re: NPDES Permit Number: AR0036692, AFIN: 57-00423, CAO LIS 18-046-001
Progress Report No. 3 – SSES Collection System Rehabilitation Plan

Dear Ms. Harbin:

The City of Mena, AR has agreed to provide semi-annual progress reports detailing the progress made towards implementing the collection system rehabilitation plan identified in their Sanitary Sewer Evaluation Survey (SSES), per the Order and Agreement Section of CAO LIS 18-046-001. We offer the following update as Progress Report No. 3:

- During this reporting period, the City of Mena recorded a total of thirteen (13) Sanitary Sewer Overflows (SSOs) within their collection system.
- The City replaced or repaired two (2) sewer service lines and replaced 45 linear feet of sewer main lines during this period.
- On January 5, 2021, the City entered into an Agreement with Compliance EnviroSystems to perform the additional flow monitoring referenced in the City's Collection System Milestone Schedule. Work to install the flow monitors is currently underway and monitoring is tentatively scheduled to begin on February 1, 2021.

Respectfully Submitted,

HAWKINS-WEIR ENGINEERS, INC.


Adrian J. Kaufman, P.E.

AJK/oab

cc: Mr. Charles Pitman, Mena Water Utilities General Manager
Mr. Mike Spencer, Mena Water Utilities Wastewater Superintendent