



118 East Broad Street
Texarkana, AR 71854
PHONE 870.216.1906 • FAX 870.216.1907

August 27, 2019

Ms. Bailey Taylor
Water Division, Enforcement Analyst
Arkansas Department of Environmental Quality
5301 Northshore Drive
North Little Rock, AR 72118-5317

Re: City of Magnolia Final Progress Report
AFIN: 14-00059 NPDES Permit No. AR0043613


Dear Ms. Taylor:

Per CAO LIS 16-097-003, the City of Magnolia replaced three (3) gravity sewer collection lines with construction beginning April 23, 2019 and completed May 22, 2019. Additionally, the sludge removal project was completed on August 16, 2019 per the approved Waste Management Plan.

If you require additional information, please contact me, Mayor Parnell Vann or Russell Thomas of the Magnolia Waster Water System.

Sincerely,

A. L. FRANKS ENGINEERING, INC.



Anthony L. (Andy) Franks, P.E.
President/CEO


CC: Mayor Parnell Vann
Russell Thomas, Magnolia Waste Water



118 East Broad Street • Texarkana, AR 71854

SHREVEPORT LA 710

28 JUL 2019 11:31



Ms. Bailey Taylor
Water Division, Enforcement Analyst
Arkansas Department of Environmental Quality
5301 Northshore Drive
North Little Rock, AR 72118-5317

72118-531799

