From:	Hynum, Tammie
To:	Bunce, Jeff
Cc:	Tyrone, Karen S; VanDerhoff, Dean; brescia.nicolas@epa.gov; Wilson, Penny; Rich, Jay; Clem, Sarah; Bolenbaugh, Jason; Shafii, Mo; Shirley Louie; Allen Dodson; Chastain, Ricky (rchastain@agfc.state.ar.us); Ruhl, Christopher (Ruhl.Christopher@epa.gov); Harrelson, Tammy; Gutting, Lorielle; Kendra Jones (kendra.jones@arkansasag.gov); Benefield, Ryan; Benenati, Katherine
Subject:	Mitigation Action Plan Revision 1
Date:	Tuesday, July 08, 2014 10:21:19 AM

Jeff,

The Mitigation Action Plan (MAP), Revision 1 for the Mayflower Pipeline Incident Response (June 2014) has been reviewed and is approved. As noted in the MAP, Section 5.8, ExxonMobil anticipates construction activities with the mitigation action will be implemented in summer and/or fall 2014. It is also noted the Contractor will prepare a detailed project construction schedule as part of the Contractor Work Plan. Please provide a copy of the approved Contractor Work Plan along with the project construction schedule to my attention when these items are complete. Also, please forward all updates to the project schedule being maintained through the completion of the construction activities to me as well.

A final Mitigation Action Completion Report is to be submitted to ADEQ for approval within 90 days following the completion of construction activities (i.e., completion of the final inspection) and the receipt of the final survey data. The final Mitigation Action Completion Report is to also contain a proposed post-construction monitoring schedule and procedures for ADEQ's review/approval.

If you have any questions, please let me know.

Thanks,

Tammie J. Hynum
Chief
Hazardous Waste Division
Arkansas Department of Environmental Quality
5301 Northshore Drive
North Little Rock, AR 72118-5317

Office: 501-682-0831
Cell: 501-920-1538
Fax: 501-682-0565

From: Bunce, Jeff [mailto:jeff.bunce@exxonmobil.com]
Sent: Thursday, June 26, 2014 3:11 PM
To: Hynum, Tammie
Cc: Tyrone, Karen S
Subject: Mitigation Action Plan

Tammie,

Please find the attachments including the revised Mitigation Action Plan. Due to the large file size, the full report including text, tables figures and appendices was delivered to the ADEQ office in North Little Rock this morning. Thanks

Regards,
Jeff Bunce